Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 September 2026
Team ID	24bcs020@mscartsandscience-edu.in
Project Name	AI Fittrack
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Dev 1
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application.	1	High	Dev 1
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Dev 2
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Dev 2
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	Dev 1
Sprint-2	Dashboard	USN-6	As a user, I can view my daily AI fitness workout summary on the dashboard.	3	High	Dev 3
Sprint-2	AI Camera Tracking	USN-7	As a user, I can track my workout posture in real-time using the AI camera.	5	High	Dev 3
Sprint-3	Analytics & History	USN-8	As a user, I can view my weekly progress report and calorie burn trends.	4	Medium	Dev 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2026	29 Oct 2026	20	29 Oct 2026
Sprint-2	20	6 Days	31 Oct 2026	05 Nov 2026	18	06 Nov 2026
Sprint-3	20	6 Days	07 Nov 2026	12 Nov 2026	20	12 Nov 2026
Sprint-4	20	6 Days	14 Nov 2026	19 Nov 2026	20	19 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \text{sprint duration} / \text{velocity} = 20 / 10 = \mathbf{2}$$

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burndown charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/